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Appendix IV: Internal Quality Monitoring Report Timetable
Due dates for achieving deliverables according to Adjusted Work Plan for Project Year 1, 2019

	M2
	M4
	M5
	M6
	M7
	M9
	M11
	M12

	WP 8.1.

21-22/02/2019
	WP 2.1. 15/04/2019
	WP 1.2. 14/05/2019
	WP 1.1. 15/06/2019
	WP 1.3. 01/07/2019
	WP 1.4. 15/09/2019
	WP 6.2. 30/11/2019
	WP 3.1. 15/12/2019

	
	
	WP 8.3. 31/05/2019
	WP 7.1. 30/06/2019
	WP 2.2. 14/07/2019
	WP 2.4. 30/09/2019
	Annual Review of the QAG

30/11/2019
	

	
	
	
	
	WP 2.3. 14/07/2019
	
	
	


Due dates for achieving deliverables according to Adjusted Work Plan for Project Year 2, 2020
	M1
	M3
	M7
	M10
	M11

	WP 2.5. 15/01/2020
	WP 2.6. 14/03/2020
	WP 6.4. mid-July

(interim report)
	WP 1.5. 01/10/2020
	Annual Review of the QAG

30/11/2020

	
	
	
	WP 3.2. 30/10/2020
	

	
	
	
	WP 5.1. 31/10/2020
	


Due dates for achieving deliverables according to Adjusted Work Plan for Project Year 3, 2021

	M1
	M”
	M3
	M5
	M6
	M9
	M10
	M11
	M12
	M1-2022

	WP 7.3.

14/01/2021
	WP 3.2.

01/02/2021
	WP 3.3.

31/03/2021
	WP 4.5. 31/05/2021
	WP 5.2. 30/06/2021
	WP 3.4. 14/09/2021
	WP 6.4. 01/10/2021
	WP 7.4. 30/11/2021
	WP 6.1. 31/12/2021
	WP 4.3. 14/01/2022

	
	
	
	
	WP 2.5.

01/06/2021
	WP 4.1. 30/09/2012
	WP 7.6. 02/10/2021
	Annual Review of the QAG

30/11/2021
	
	WP 4.4. 14/01/2022

	
	
	
	
	
	WP 4.2. 30/09/2012
	WP 7.7. 16/10/2021
	WP 3.1.

01/11/2020
	
	WP 5.3. 14/01/2022

	
	
	
	
	
	
	WP 8.2. 30/10/2021
	WP 5.1.

01/11/2021
	
	WP 6.3. 14/01/2022

	
	
	
	
	
	
	
	
	
	WP 7.2. 14/01/2022

	
	
	
	
	
	
	
	
	
	WP 7.5. 14/01/2022

	
	
	
	
	
	
	
	
	
	WP 8.4. 14/01/2022
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